1
SLSD

SKANSKA MMN EHSHP Ny

N
Harrison Elem. Weekly Blitz: April 10t, 2020

Harrison Elementary: The Area B 15t

floor North / East bearing wall has been
completed and focus has shifted to the
Area A stage and admin bearing walls.

The kitchen and mechanical slab on

grade hasbeenpr epped f or 1|
pour.
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Crosby Elem. Weekly Blitz: April 10, 2020

o | Crosby Elementary: Bearing walls in
B Area B continue to rise with the

' ~ | completion of the West wall. The Area B
elevator and core walls have been laid
out. The kitchen and mechanical room
slab on grade was poured this week.
Electrical rough-ins on exterior walls and
plumbing carriers are being installed.
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Miami Whitewater Weekly Blitz: April 10, 2020

Miami Whitewater Campus:

Foundation block in the kitchen and
mechanical room has been completed.

The stage, admin, gym, and dining area

is being prepped for the slab on grade

pour in Area A. Underground plumbing
wraps up in Area A a
concrete pour.




