
Harrison Elem. Weekly Blitz: June 12th, 2020
Harrison Elementary: In Area A, the 

elevated concrete slab at the 2nd floor 

mezzanine has been poured and the roof 

steel is being set. In Area B, the 2nd floor 

bearing walls are rising to the roof level 

and framing for the 1st floor interior walls 

continues. In-wall and above ceiling MEP 

rough-in continues in both Areas.



Crosby Elem. Weekly Blitz: June 12th, 2020
Crosby Elementary: In Area A, the stage 

bearing walls continue to rise and steel at 

the gym and mezzanine is being set. In 

Area B, the entire 2nd floor elevated 

concrete slab was poured and the 1st floor 

interior walls are being laid out. In-wall and 

above ceiling MEP rough-in continues in 

both Areas.



Miami Whitewater Weekly Blitz: June 12th, 2020
Miami Whitewater Elementary: The gym 

bearing walls are starting to rise after two 

steel beams were set in place at the gym 

entrance in Area A. In Area B, the North 

half of the 2nd floor steel is being set and 

the South half is prepped for this weekôs 

elevated concrete slab pour. In-wall and 

above ceiling MEP rough-in continues in 

both Areas.


